

CONSTRUCTION UPDATE: Phase 3 – Hazard Mitigation and Stabilization Project
Update as of January 13, 2023

Contact for Questions or Concerns: Patti Watson, 1-800-687-3417, 505-245-3134 direct office, 505-269-9691 cell, pattiw@cwastrategic.com



Work Activity for the Week of 1/16/23-1/20/23

All work is scheduled weather permitting and is subject to change without notice.

Location 9 (Northeast corner of Main Road and Fox Drive)

- Construction begins on new manhole.
- River diversion structure installation will continue within the river.

Location 18-A (107-108 Leach Street and 113-115 Fern Trail)

- Coordination is underway with Windstream and TDS Broadband to relocate their lines to new pole.

Location 8A (113-123 Singing Pine Road and Main Road between Emmons Drive and Fox Drive)

- Pending easement clearance resolution, designated trees will be removed, and sewer bypass system installation will begin.

Look for updates on the Village of Ruidoso Facebook Page: <https://www.facebook.com/villageofruidoso> or Project Website: <https://ruidososewerproject.com/>

YOU'RE INVITED TO ATTEND WEEKLY TAILGATE MEETINGS!

AUI is hosting weekly tailgate meetings with residents to address any questions or concerns. For the work in the Upper Canyon, these tailgate meetings will occur on **Tuesdays** at **2:30 p.m.** at **Main Road Bridge 2** at the corner of **Main Road and Fox Drive**. Anyone interested in the project is welcome to attend in person or remotely.

Remote attendance is now available through Zoom:

<https://zoom.us/j/93700065556?pwd=bUZCQ00ybnh4OHpiSXR1TjJGck5YQT09>

Meeting ID: 937 0006 5556

Passcode: k7jaXv