

CONSTRUCTION UPDATE: Phase 3 – Hazard Mitigation and Stabilization Project *Update as of January 27, 2023*

Contact for Questions or Concerns: Patti Watson, 1-800-687-3417, 505-245-3134 direct office, 505-269-9691 cell, pattiw@cwastrategic.com



Work Activity for the Week of 1/30/23-2/3/23

All work is scheduled weather permitting and is subject to change without notice.

Location 9 (Northeast corner of Main Road and Fox Drive)

- River diversion structure installation is continuing within the river.
- New manhole installation is continuing.

Location 18-A (107-108 Leach Street and 113-115 Fern Trail)

- Pending easement clearance resolution, designated trees will be removed.

Location 8A (113-123 Singing Pine Road and Main Road between Emmons Drive and Fox Drive) and Location 7

- Pending easement clearance resolution, designated trees will be removed, and sewer bypass system installation will begin.

Locations 5-B and 5-C (816-828 Main Road and 110-113 Bradford Drive)

- Pending easement clearance resolution, designated trees will be removed.

Look for updates on the Village of Ruidoso Facebook Page: <https://www.facebook.com/villageofruidoso> or Project Website: <https://ruidososewerproject.com/>

Looking for a job? Construction labor opportunities available: apply online at <https://auiinc.net/careers/>

YOU'RE INVITED TO ATTEND WEEKLY TAILGATE MEETINGS!

AUI is hosting weekly tailgate meetings with residents to address any questions or concerns. For the work in the Upper Canyon, these tailgate meetings will occur on **Tuesdays** at **2:30 p.m.** at **Main Road Bridge 2** at the corner of **Main Road and Fox Drive**.

Anyone interested in the project is welcome to attend. Remote attendance is now available through Zoom:

<https://zoom.us/j/93700065556?pwd=bUZCQ00ybnh4OHpiSXR1TjJGck5YQT09>

Meeting ID: 937 0006 5556 Passcode: k7jaXv