

**CONSTRUCTION UPDATE: Phase 3 – Hazard Mitigation and Stabilization Project**  
*Update as of January 6, 2023*

Contact for Questions or Concerns: Patti Watson, 1-800-687-3417, 505-245-3134 direct office, 505-269-9691 cell, [pattiw@cwastrategic.com](mailto:pattiw@cwastrategic.com)



**Work Activity for the Week of 1/9/23-1/13/23**

*All work is scheduled weather permitting and is subject to change without notice.*

**Location 9 (Northeast corner of Main Road and Fox Drive)**

- Equipment is continuing to be mobilized on-site for the start of construction.
- River diversion structures will start to be set within the river.
- Temporary sewer diversion system will be laid out this week, with construction of the new manhole anticipated to start the week of January 16-20, 2023.

**Location 18-A (107-108 Leach Street and 113-115 Fern Trail)**

- PNM has completed relocation of its pole. Coordination is underway with Windstream to have that company relocate its line on the pole.

**Location 8A (113-123 Singing Pine Road and Main Road between Emmons Drive and Fox Drive)**

- Pending easement clearance resolution, designated trees will be removed .
- If easement issues resolved, the sewer bypass system will be set up week the week of January 16-20, 2023.

Look for updates on the Village of Ruidoso Facebook Page: <https://www.facebook.com/villageofruidoso>  
or Project Website: <https://ruidososewerproject.com/>

**YOU'RE INVITED TO ATTEND WEEKLY TAILGATE MEETINGS!**

**AUI will host weekly tailgates again beginning January 10, 2023**, with residents to address any questions or concerns. For the work in the Upper Canyon, these tailgate meetings will occur on **Tuesdays** at **2:30 p.m.** at **Main Road Bridge 2** at the corner of **Main Road and Fox Drive**. Anyone interested in the project is welcome to attend in person or remotely.

Remote attendance is now available through Zoom:

<https://zoom.us/j/93700065556?pwd=bUZCQ00ybnh4OHpiSXR1TjJGck5YQT09>

Meeting ID: 937 0006 5556

Passcode: k7jaXv