

CONSTRUCTION UPDATE: Phase 3 – Hazard Mitigation and Stabilization Project
Update as of February 16, 2024

Contact for Questions or Concerns: Patti Watson, 1-800-687-3417, 505-245-3134 direct office, 505-269-9691 cell, pattiw@cwastrategic.com



Work Activity for the Week of 02/19/2024-02/23/2024

Crews are working Monday-Friday with any Saturday/Sunday work tied to maintenance activities.
All work is scheduled weather permitting and is subject to change without notice.

Locations 5-C (816-828 Main Road and 110-113 Bradford Drive)

- Crew to complete installation of grouted boulders on the north side of location.
- Crew to restore distributed areas.
- Crew to continue preparing to move out of area.

Location 16-A (100 Mechem Drive and 2820 Sudderth Drive)

Locations 5-B (816-828 Main Road and 110-113 Bradford Drive)

- Work complete. Revegetation work will occur in spring.

Location 8A (113-123 Singing Pine Rd & Main Rd between Emmons Dr and Fox Dr) and

Location 9 (Northeast corner of Main Road and Fox Drive)

Location 18-A (107-108 Leach Street and 113-115 Fern Trail)

- Crew onsite weekly to water new plantings. Remaining revegetation work to occur in Spring.

Look for updates on the Village of Ruidoso Facebook Page: <https://www.facebook.com/villageofruidoso>
or Project Website: <https://ruidososewerproject.com/>