

**CONSTRUCTION UPDATE: Phase 3 – Hazard Mitigation and Stabilization Project**  
*Update as of February 23, 2024*

Contact for Questions or Concerns: Patti Watson, 1-800-687-3417, 505-245-3134 direct office, 505-269-9691 cell, [pattiw@cwastrategic.com](mailto:pattiw@cwastrategic.com)



**Work Activity for the Week of 02/26/2024-03/01/2024**

**Crews are working Monday-Friday with any Saturday/Sunday work tied to maintenance activities.**  
*All work is scheduled weather permitting and is subject to change without notice.*

**Locations 5-C (816-828 Main Road and 110-113 Bradford Drive)**

- Crew to complete move out of area.
- Revegetation work will occur in spring.

**Location 16-A (100 Mechem Drive and 2820 Sudderth Drive)**

**Locations 5-B (816-828 Main Road and 110-113 Bradford Drive)**

- Work complete. Revegetation work will occur in spring.

**Location 8A (113-123 Singing Pine Rd & Main Rd between Emmons Dr and Fox Dr) and**

**Location 9 (Northeast corner of Main Road and Fox Drive)**

**Location 18-A (107-108 Leach Street and 113-115 Fern Trail)**

- Crew onsite weekly to water new plantings. Remaining revegetation work to occur in Spring.

Look for MAIN updates on the Village of Ruidoso Facebook Page: <https://www.facebook.com/villageofruidoso>  
or Project Website: <https://ruidososewerproject.com/>

**IMPORTANT NOTE:** Since construction is now completed, we will not be sending out weekly updates. However, we will provide information when revegetation resumes in areas 5-B, 5-C, 16-A, 8-A, 9 and 18-A. Please continue to feel free to contact us with any questions or concerns.