

**CONSTRUCTION UPDATE: Phase 3 – Hazard Mitigation and Stabilization Project**  
*Update as of September 16, 2022*

Contact for Questions or Concerns: Patti Watson, 1-800-687-3417, 505-245-3134 direct office, 505-269-9691 cell, [pattiw@cwastrategic.com](mailto:pattiw@cwastrategic.com)

**Crews are working in 2 locations in Upper Canyon (See map)**

- 1) 816-828 Main Road and/or 110-113 Bradford Drive (Location 5B and 5C)
- 2) 113-123 Singing Pine Road and/or Main Road between Emmons Drive and Fox Drive (Location 8A)

**Week 9/19/22-9/23/22**

Workers will be on-site Monday to begin installing the temporary boundary fencing.

**Tree Surveying**

Crews have marked trees in the construction easement that were identified as:

- Remove (red paint X & ribbon)
- Remain (white paint O & blue/white ribbon)
- Evaluate (yellow ribbon)

The meeting with the team and the arborist is scheduled for Sept. 22, 2022 to review the trees identified as Evaluate. During this meeting, any trees within the temporary access easements that are proposed for removal to allow safe access to the work area will be identified in order to discuss with the property owner. ***NOTE: After the meeting, the project team will coordinate with impacted property owners regarding the determinations for the trees at their sites.*** Trees will be removed beginning the week of Sept. 26-30, 2022.

**Other Ongoing Activities:** A subcontractor will be doing required videotaping at all seven project locations (Locations 3, 5B & 5C, 8A, 9, 16A and 18A, see map) and associated access paths Sept. 23-25, 2022 to document the condition of residences and properties prior to the beginning construction and prior to any tree removals.

