

CONSTRUCTION UPDATE: Phase 3 – Hazard Mitigation and Stabilization Project
Update as of August 27, 2022

Contact for Questions or Concerns: Patti Watson, 1-800-687-3417, 505-245-3134 direct office, 505-269-9691 cell, pattiw@cwastrategic.com

Week 8/29/22-9/2/22

Crews will be working in 2 locations in Upper Canyon (See maps)

- 1) 816-828 Main Road and/or 110-113 Bradford Drive (Location 5B and 5C)
- 2) 113-123 Singing Pine Road and/or Main Road between Emmons Drive and Fox Drive (Location 8A)

Water samples will be collected from all locations.



Tree Surveying

Crews will be surveying trees in these areas that were identified to mark them as:

- Remove
- Remain
- Evaluate

Trees to remain will be marked with a white ribbon with blue polka dots and will be painted with a blue O. Trees to remove will have a red ribbon and will

be painted with a red X. Trees to evaluate will have a yellow ribbon. After tree marking, crews will schedule a meeting with the team and the arborist to review the trees identified. ***NOTE: The project team will coordinate with impacted property owners regarding the determinations for the trees at their sites.***

Other Ongoing Activities: Survey crews will continue surveying existing topography to prepare a SWPPP (Stormwater Pollution Prevention Plan) and a Water Diversion Plan and marking temporary construction easement boundaries in preparation for setting up temporary boundary fencing in mid- to late September.