

**CONSTRUCTION UPDATE: Phase 3 – Hazard Mitigation and Stabilization Project**  
*Update as of January 26, 2024*

Contact for Questions or Concerns: Patti Watson, 1-800-687-3417, 505-245-3134 direct office, 505-269-9691 cell, [pattiw@cwastrategic.com](mailto:pattiw@cwastrategic.com)



**Work Activity for the Week of 01/29/2024-02/02/2024**

**Crews are working Monday-Friday with any Saturday/Sunday work tied to maintenance activities.**  
*All work is scheduled weather permitting and is subject to change without notice.*

**Locations 5-C (816-828 Main Road and 110-113 Bradford Drive)**

- Crew to start installation of grouted boulders.

**Location 16-A (100 Mechem Drive and 2820 Sudderth Drive)**

**Locations 5-B (816-828 Main Road and 110-113 Bradford Drive)**

- Work complete. Revegetation work will occur in spring.

**Location 8A (113-123 Singing Pine Rd & Main Rd between Emmons Dr and Fox Dr) and**

**Location 9 (Northeast corner of Main Road and Fox Drive)**

**Location 18-A (107-108 Leach Street and 113-115 Fern Trail)**

- Crew onsite weekly to water new plantings. Remaining revegetation work to occur in Spring.

**YOU'RE INVITED TO ATTEND WEEKLY TAILGATE MEETINGS!**

**AUI is hosting weekly tailgate meetings** with residents via Zoom to address any questions or concerns on **Tuesdays** at **2:30 p.m.**

**Mountain Daylight Time.** Anyone interested in the project is welcome to attend. Remote attendance is available through:

<https://zoom.us/j/93700065556?pwd=bUZCQ00ybnh4OHpiSXR1TjJGck5YQT09> Meeting ID: 937 0006 5556 Passcode: k7jaXv

Look for updates on the Village of Ruidoso Facebook Page: <https://www.facebook.com/villageofruidoso>  
or Project Website: <https://ruidososewerproject.com/>