


CONSTRUCTION UPDATE: Phase 3 – Hazard Mitigation and Stabilization Project
Update as of January 5, 2024

Contact for Questions or Concerns: Patti Watson, 1-800-687-3417, 505-245-3134 direct office, 505-269-9691 cell, pattiw@cwastrategic.com



Work Activity for the Week of 01/08/2024-01/12/2024

Crews are working Monday-Friday with any Saturday/Sunday work tied to maintenance activities.
All work is scheduled weather permitting and is subject to change without notice.

Locations 5-C (816-828 Main Road and 110-113 Bradford Drive)

- Crew to start gravity wall work on south side in the 5C location.

Location 16-A (100 Mechem Drive and 2820 Sudderth Drive)

Locations 5-B (816-828 Main Road and 110-113 Bradford Drive)

- Work complete. Revegetation work will occur in spring.

Location 8A (113-123 Singing Pine Rd & Main Rd between Emmons Dr and Fox Dr) and

Location 9 (Northeast corner of Main Road and Fox Drive)

Location 18-A (107-108 Leach Street and 113-115 Fern Trail)

- Crew onsite weekly to water new plantings. Remaining revegetation work to occur in Spring.

YOU'RE INVITED TO ATTEND WEEKLY TAILGATE MEETINGS!

AUI is hosting weekly tailgate meetings with residents to address any questions or concerns on **Tuesdays** at **2:30 p.m. Mountain Daylight Time** at **Main Road Bridge 2** at the corner of **Main Road and Fox Drive**. Anyone interested in the project is welcome to attend. Remote attendance is also available through Zoom:

<https://zoom.us/j/93700065556?pwd=bUZCQ00ybnh4OHpiSXR1TjJGck5YQT09> Meeting ID: 937 0006 5556 Passcode: k7jaXv

Look for updates on the Village of Ruidoso Facebook Page: <https://www.facebook.com/villageofruidoso>
or Project Website: <https://ruidososewerproject.com/>