


**CONSTRUCTION UPDATE: Phase 3 – Hazard Mitigation and Stabilization Project**  
*Update as of December 8, 2023*

Contact for Questions or Concerns: Patti Watson, 1-800-687-3417, 505-245-3134 direct office, 505-269-9691 cell, [pattiw@cwastrategic.com](mailto:pattiw@cwastrategic.com)



**Work Activity for the Week of 12/11/23-12/16/2023**

Crews are working Monday-Friday with any Saturday/Sunday work tied to maintenance activities.

**Note: Crews are planning to work Saturday (12/16).**

All work is scheduled weather permitting and is subject to change without notice.

**Locations 5-B and 5-C (816-828 Main Road and 110-113 Bradford Drive)**

- Crew to install grouted boulders in the 5B location.
- Crew to start installation of the gravity wall on south side in the 5B location.
- Crew to install gravity wall on north side in the 5C location.

**Location 16-A (100 Mechem Drive and 2820 Sudderth Drive)**

- Work complete. Revegetation work will occur in spring.

**Location 8A (113-123 Singing Pine Rd & Main Rd between Emmons Dr and Fox Dr) and**

**Location 9 (Northeast corner of Main Road and Fox Drive)**

**Location 18-A (107-108 Leach Street and 113-115 Fern Trail)**

- Crew onsite weekly to water new plantings. Remaining revegetation work to occur in Spring.

**YOU'RE INVITED TO ATTEND WEEKLY TAILGATE MEETINGS!**

AUI is hosting weekly tailgate meetings with residents to address any questions or concerns on **Tuesdays at 2:30 p.m. Mountain Daylight Time** at Main Road Bridge 2 at the corner of Main Road and Fox Drive. Anyone interested in the project is welcome to attend. Remote attendance is also available through Zoom:

<https://zoom.us/j/93700065556?pwd=bUZCQ00ybnh4OHpiSXR1TjJGck5YQT09> Meeting ID: 937 0006 5556 Passcode: k7jaXv

Look for updates on the Village of Ruidoso Facebook Page: <https://www.facebook.com/villageofruidoso> or Project Website: <https://ruidososewerproject.com/>