

CONSTRUCTION UPDATE: Phase 3 – Hazard Mitigation and Stabilization Project
Update as of September 29, 2023

Contact for Questions or Concerns: Patti Watson, 1-800-687-3417, 505-245-3134 direct office, 505-269-9691 cell, pattiw@cwastrategic.com



Work Activity for the Week of 10/2/2023-10/6/2023

Crews are working Monday-Friday with any Saturday/Sunday work tied to maintenance activities. All work is scheduled weather permitting and is subject to change without notice.

Location 16-A (100 Mechem Drive and 2820 Sudderth Drive)

- Crew to continue excavation for and installation of the wall.
- Crew to continue dewatering.

Locations 5-B and 5-C (816-828 Main Road and 110-113 Bradford Drive)

- Crew to continue construction of the wall at the overhang (waterfall area) in 5-B location.
- Crew to continue preparing for sewer encasement work in 5-B location.
- Crew to continue removing rock/material from river in preparation for wall work.

Location 9 (Northeast corner of Main Road and Fox Drive)

- Added work around manhole pending.
- Revegetation work on hold.

**Location 8A (113-123 Singing Pine Rd & Main Rd between Emmons Dr and Fox Dr) and
Location 18-A (107-108 Leach Street and 113-115 Fern Trail)**

- Crew onsite weekly to water new plantings. Remaining revegetation work to occur in Spring.

YOU'RE INVITED TO ATTEND WEEKLY TAILGATE MEETINGS!

AUI is hosting weekly tailgate meetings with residents to address any questions or concerns on **Tuesdays at 2:30 p.m. Mountain Daylight Time** at Main Road Bridge 2 at the corner of Main Road and Fox Drive. Anyone interested in the project is welcome to attend. Remote attendance is also available through Zoom:

<https://zoom.us/j/93700065556?pwd=bUZCQ00ybnh4OHpiSXR1TjJGck5YQT09> Meeting ID: 937 0006 5556 Passcode: k7jaXv